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Marlene H. Dorteh. Secretary
Federal Cammunicationg Commi8sion
Washington. D.C. 20554
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Transai••ioD of 8-911 Call. froa TTY Device••

S1xt~ Quarterly .eport

Dear M$. Dortch:

This report:. i8 filed pursuant to the directive eontained in
the Commission'. FQurth iMPort And Q~er (CC Docket Nc. 94-102),
FCC 00-436, released December 14. 2000.

Despite our best ettorts, WQ were unable to meet the
Commission t e June 30. 2002 dea.dline tor providing service to
digital TTY handsets. Accordingly, we are filing simultaneously
herewith a request for a wa.iver iWd a two-month extension of time,
up to and including August 30, 2002, within wbich to complete the
system upgrades necessary to comply with Section 20.18(e) of ~h.

R.uleR. The waiver request contains all supporting particular., and
i~ incorporated herein by reference as though fully 8et forth.

Additional information is supplied in the addendum attached
hereto.

Very truly yours,
Tu:a8 as... 15B2 Lia1ted.
Par~.r.h!~ d/b/a Five S~ar
Wirelt!88

BY,dt!/P-·
Scott S. parker,
Officer, GaD.r~l Partner

A.ttachment
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Texas RSA 15B2 Limited Partnership
d/b/a Five Star Wireless

Addendum to Sixth Quarterly Report, Filed July 2002

Development Activities

1. Network Infrastructure Software DeveloDment -- The Filer
is filing simultaneously herewith a request for a waiver and a two­
month extension of time, up to and including August 30, 2002,
within which to complete the system upgrades necessary to comply
with the requirements of Section 20.18(c) of the Rules.

The Filer's cellular system utilizes switching and base
station equipment manufactured by Lucent Technologies. The
necessary hardware and software upgrades to the switch have been
completed. The Filer is awaiting the delivery of High Capacity
Controllers for installation at the affected cell sites. The
controllers have been ordered, and are scheduled to be shipped on
July 12, 2002. Once the controllers have been delivered and
installed, Lucent Cell Site Version 17 or higher software must be
uploaded into the cell site equipment. The Filer has the necessary
software in its possession. Once this process is concluded, the
system will have all hardware and software necessary to process 911
calls originating from digital wireless TTY devices.

2. Handset Development And Testing Plans -- Handset vendors
continue to work on the development of a TTY capable handset. The
Filer will evaluate these units when they become available.

3. Beta Testing And Lab Testing -- The Filer is a small rural
carrier, and looks to its equipment manufacturers to conduct full
beta and lab testing of network software, handsets and
infrastructure equipment. However, the Filer will test the
equipment it procures as soon as practicable, with the goal of
making sure it meets the manufacturer's specification.

4. Release And General Availability To Carriers Of Network
Infrastructure Software -- See Response to Item 1 above.

5. Availability To Carriers Of Full Digital Acceptance Test
Units -- Unknown at this time.

6. Efforts Toward Achieving Digital Wireless Solution
Compatibility With Enhanced TTY -- See Response to Item 1 above.

Testing And Deployment Activities

7. Carrier Coordination Of Testing With PSAP -- The Filer
will test with PSAPs in the areas where this service will be
deployed. Coordination with the PSAPs will be done on a case-by­
case basis, in cooperation with the relevant PSAP personnel.
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8. Carrier Testing Activities, Including Field Testing,
Consumer End- to-End Testing, And Other Necessary Tests All
testing will be conducted in accordance with equipment vendor
recommendations.

9. Retail Availability Of Necessary Consumer Equipment - - The
Filer is unable to determine the general retail availability of
consumer equipment. To the best of the Filer's knowledge, none of
the leading handset manufacturers has been able to release a date
for general availability.

10. Geographic Scope Of Network Infrastructure Development ­
- See Response to Item 1 above.


